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ESTIMATE RUN 03/02/2012

ESTIMATE SUMMARY 19:19:41

CONTID: C18203         ESTIMATE NO: 0003 PROG 2005

PCN: 18203-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 EAST, FASTER, STR H-18-A PERCENT TIME:

PROJECT NO: FBR0243-081                   

SH 24 EAST, FASTER, STR H-18-A

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/29/2012 DATE TIME STARTED 11/15/2011

9002 N. MOORE RD. DATE LET 10/06/2011 DATE WORK BEGAN

 DATE AWARDED 10/27/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,367,898.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,002,000.00 NON-PARTICIPATING 49,671.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 95,885.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,490.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.81

WORK DAYS

WORK DAYS

16.04%

1,987,977.83

49,671.20

145,556.26

144,066.13

$

$

$

$

0.00

379,920.44

379,920.44

124,721.86

504,642.30

-9,497.19

0.00

495,145.11

0.00

AMOUNT DUE 495,145.11 144,066.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,066.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.5 TIME ALLOW: 160

ORIG TIME ALLOW: 160
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

13,540.67000 13,540.671.000

0.00

0010 Removal of Embankment Protector Type 5 1.000

1.000

202-00024  
 

3.000

EACH

159.86000 319.722.000

159.86

0015 Removal of Delineator 0.000

6.000

202-00090  
 

7.000

EACH

3.97000 23.826.000

23.82

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

6,703.000

SY  

2.28000 0.000.000

0.00

0025 *Removal of Pavement Marking 503.000

0.000

202-00250  
 

503.000

SF  

4.41000 2,218.23503.000

0.00

0030 *Removal of Fence 0.000

0.000

202-01000  
 

1,896.000

LF  

0.88000 0.000.000

0.00

0035 *Removal of Guardrail Type 3 0.000

429.000

202-01130  
 

429.000

LF  

2.92000 1,252.68429.000

1,252.68

0040 *Removal of End Anchorage 0.000

3.000

202-01300  
 

4.000

EACH

115.88000 347.643.000

347.64

0045 Unclassified Excavation (Complete In Place) 903.000

0.000

203-00010  
 

4,261.000

CY  

7.32000 6,609.96903.000

0.00

0050 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

88.69000 0.000.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

50.000

HOUR

143.53000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Potholing 0.000

4.000

203-01597  
 

50.000

HOUR

190.61000 762.444.000

762.44

0065 Topsoil 0.000

0.000

207-00205  
 

425.000

CY  

11.16000 0.000.000

0.00

0070 *Erosion Log (12 Inch) 244.000

0.000

208-00002  
 

440.000

LF  

3.51000 856.44244.000

0.00

0075 *Silt Fence 1,161.000

0.000

208-00020  
 

1,161.000

LF  

1.24000 1,439.641,161.000

0.00

0080 Sediment Basin 1.000

0.000

208-00030  
 

1.000

EACH

2,652.04000 2,652.041.000

0.00

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

668.60000 0.000.000

0.00

0090 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,334.71000 4,004.133.000

0.00

0095 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

50.000

HOUR

70.41000 281.644.000

281.64

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

25.000

HOUR

94.87000 0.000.000

0.00

0105 Erosion Control Supervisor 34.000

21.000

208-00206  
 

160.000

DAY 

91.51000 5,033.0555.000

1,921.71

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

4.000

ACRE

364.20000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

4.000

ACRE

3,694.93000 0.000.000

0.00

0120 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

4.000

ACRE

540.77000 0.000.000

0.00

0125 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

13.000

EACH

176.58000 0.000.000

0.00

0130 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

3,850.000

SY  

1.52000 0.000.000

0.00

0135 Removal of Nests 0.000

0.000

240-00010  
 

10.000

HOUR

40.11000 0.000.000

0.00

0140 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,865.00000 2,865.001.000

0.00

0145 *Monitoring Technician 1.000

111.000

250-00050  
 

112.000

HOUR

56.90000 6,372.80112.000

6,315.90

0150 *Health and Safety Officer 5.000

4.000

250-00110  
 

40.000

HOUR

60.70000 546.309.000

242.80

0155 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

140.000

CY  

413.99000 0.000.000

0.00

0160 *Aggregate Base Course (Class 6) 17.000

0.000

304-06007  
 

2,301.000

CY  

22.64000 384.8817.000

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

120.76000 0.000.000

0.00



CONTID: C18203         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

2,555.000

TON 

68.03000 0.000.000

0.00

0175 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,956.000

GAL 

2.76000 0.000.000

0.00

0180 Riprap (9 Inch) 1.300

0.000

506-00209  
 

9.000

CY  

48.23000 62.701.300

0.00

0185 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

210.000

LF  

19.22000 0.000.000

0.00

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

426.000

LF  

14.40000 0.000.000

0.00

0195 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

998.78000 0.000.000

0.00

0200 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,843.05000 0.000.000

0.00

0205 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

1.000

EACH

275.91000 0.000.000

0.00

0210 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

1,896.000

LF  

1.77000 0.000.000

0.00

0215 *Fence (Plastic) 687.000

0.000

607-11525  
 

687.000

LF  

3.31000 2,273.97687.000

0.00

0220 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

702.000

LF  

6.25000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Delineator (Type I) 6.000

0.000

612-00001  
 

14.000

EACH

13.57000 81.426.000

0.00

0230 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

15.88000 0.000.000

0.00

0235 *Rumble Strip (Grinding) 0.000

0.000

614-80387  
 

3,400.000

LF  

1.88000 0.000.000

0.00

0240 Embankment Protector Type 3 0.000

0.000

615-00030  
 

6.000

EACH

1,026.28000 0.000.000

0.00

0245 *Detour 0.500

0.000

621-00425  
 

1.000

L S 

207,060.62000 103,530.310.500

0.00

0250 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

15,967.48000 15,967.481.000

0.00

0255 *Construction Surveying 0.426

0.000

625-00000  
 

1.000

L S 

10,718.37000 4,566.030.426

0.00

0260 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

126,694.55000 63,347.280.500

0.00

0265 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

27.150

GAL 

209.69000 0.000.000

0.00

0270 *Pavement Marking Paint (Low VOC Solvent Base) 35.000

0.000

627-00012  
 

35.000

GAL 

38.63000 1,352.0535.000

0.00

0275 *Flagging 95.000

160.250

630-00000  
 

880.000

HOUR

19.92000 5,084.58255.250

3,192.18
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Traffic Control Inspection 52.000

18.000

630-00007  
 

70.000

DAY 

73.40000 5,138.0070.000

1,321.20

0285 *Traffic Control Management 12.000

11.000

630-00012  
 

160.000

DAY 

377.47000 8,681.8123.000

4,152.17

0290 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

993.26000 993.261.000

0.00

0295 *Barricade (Type 3 M-B) (Temporary) 1.000

1.000

630-80336  
 

4.000

EACH

110.36000 220.722.000

110.36

0300 *Construction Traffic Sign (Panel Size A) 26.000

1.500

630-80341  
 

55.000

EACH

49.66000 1,365.6527.500

74.49

0305 *Construction Traffic Sign (Panel Size B) 14.500

2.000

630-80342  
 

33.000

EACH

110.36000 1,820.9416.500

220.72

0310 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

49.66000 198.644.000

0.00

0315 *Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

90.000

SF  

13.24000 595.8045.000

0.00

0320 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,427.97000 2,427.971.000

0.00

0325 *Drum Channelizing Device 24.000

0.000

630-80360  
 

48.000

EACH

44.14000 1,059.3624.000

0.00

0330 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.000

630-80363  
 

2.000

EACH

49.66000 49.661.000

49.66
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Concrete Barrier (Temporary) 1,990.000

0.000

630-80370  
 

4,280.000

LF  

20.70000 41,193.001,990.000

0.00

0340 *Traffic Cone 10.000

5.000

630-80380  
 

100.000

EACH

9.93000 148.9515.000

49.65

0345 Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

2.000

DAY 

1,655.43000 0.000.000

0.00

0350 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

4.000

EACH

1,655.43000 2,483.151.500

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0385 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0500 Gravel Bag 286.000

116.000

208-00034  
 

1,000.000

LF  

5.65000 2,271.30402.000

655.40

0505 *Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

CAT 316,925.1121,134.321,430,892.20CURRENT AMT0250 $ $ $

CAT NO0350 STR H-18-AD 

0400 Removal of Bridge 0.100

0.900

202-00400  
 

1.000

EACH

28,814.31000 28,814.311.000

25,932.88

0405 Structure Excavation 0.000

600.000

206-00000  
 

600.000

CY  

4.34000 2,604.00600.000

2,604.00

0410 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

700.000

CY  

22.82000 0.000.000

0.00

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

198.000

TON 

68.03000 0.000.000

0.00

0420 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

453.000

SY  

2.03000 0.000.000

0.00

0425 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

323.000

LF  

140.64000 0.000.000

0.00

0430 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

87.000

LF  

302.16000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 03/02/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:19:41

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0435 Riprap (24 Inch) 0.000

0.000

506-00224  
 

743.000

CY  

45.27000 0.000.000

0.00

0440 Bridge Drain (Special) 0.000

0.000

513-00690  
 

4.000

EACH

6,209.38000 0.000.000

0.00

0445 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,186.000

SY  

15.14000 0.000.000

0.00

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

86.000

LF  

170.27000 0.000.000

0.00

0455 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

80.000

LF  

12.61000 0.000.000

0.00

0460 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

548.000

CY  

439.03000 0.000.000

0.00

0460 MATERIAL ALLOWANCE Precast Prestressed Concrete Deck 
Panels

65.683

0.000CY  

439.03000 28,836.8165.683

0.00

0465 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

153,602.000

LB  

0.82000 0.000.000

0.00

0470 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

50.000

LF  

117.05000 0.000.000

0.00

0475 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

537.000

LF  

101.64000 0.000.000

0.00

0480 *Prestressed Concrete I (BT72) 0.000

0.000

618-00172  
 

903.000

LF  

280.04000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN

PROJECT: FBR0243-081                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0480 MATERIAL ALLOWANCE Precast Prestressed Bulb-T Girds 0.000

677.250LF  

141.58000 95,885.06677.250

95,885.06

CAT 156,140.18124,421.94905,429.05CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,127.22000 15,127.221.000

0.00

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,152.42000 11,152.421.000

0.00

0495 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,648.69000 5,297.382.000

0.00

CAT 31,577.020.0031,577.02CURRENT AMT0450 $ $ $

$ 504,642.31145,556.26$2,367,898.27$CURRENT AMTPROJECT TOTAL


